


Foyers Community Masterplan

Masterplan Phasing Proposal

PHASE 1 - Construct Overspill carparking

Figured dimensions only are to be taken from this drawing.
All dimensions are to be checked on site before any work is put in hand.
IF IN DOUBT ASK.

CDM:
Hazard Elimination & Risk Reduction has been undertaken and recorded where appropriate, in accordance with the requirements of 'The Construction (Design and Management) Regulations 2015' and the associated 'Industry Guidance for Designers'



Rev	Description	Date

COLIN ARMSTRONG
ARCHITECTS

Lyle House, Fairways Business Park,
Inverness IV2 6AA

T : 01 463 712 288
W : www.colinarmstrong.com

DESIGNER
CERTIFIED
PASSENGER
RESOURCES

STRATHERICK AND FOYERS COMMUNITY TRUST

Client
Stratherick and Foyers Community Trust

Project
Stratherick and Foyers Community Masterplan

Project No. 1863

Drawing No. 90_103

Revision

Phase 1

Status
Sketch

Date Created
01/27/23

Drawn by
RG

Scale
1 : 500

Sheet
@ A1

From file: X:\Documents\1863 - Foyers Community Masterplan\02. WORK IN PROGRESS\01. BM. Models\1863_CAA_017_2017_Foyers Community Masterplan.rvt
Printed on: 27/01/2023 15:28:13

PHASE 1 - Construct perimeter path and landscaping



Figured dimensions only are to be taken from this drawing.
All dimensions are to be checked on site before any work is put in hand.
IF IN DOUBT ASK.

CDM:
Hazard Elimination & Risk Reduction has been undertaken and
recorded where appropriate, in accordance with the requirements
of 'The Construction (Design and Management) Regulations 2015'
and the associated 'Industry Guidance for Designers'

Rev	Description	Date



COLIN ARMSTRONG
ARCHITECTS

Lyle House, Fairways Business Park,
Inverness IV2 6AA

T : 01463 712 288
W : www.colinarmstrong.com



Client
Stratherrick and Foyers Community
Trust

Project
Stratherrick and Foyers Community
Masterplan

Project No.	1863
Drawing No.	90_104
Revision	


Phase 2	
Status	Sketch
Date Created	01/27/23
Scale	1 : 500
Drawn by	RG
Sheet	@ A1

From file: X:\Documents\1863 - Foyers Community Masterplan\02. WORK IN PROGRESS\01. BM. Models\1863_CAA_017_Foyers Community Masterplan.dwg
Printed on: 27/01/2023 16:00:14

PHASE 3 - Construct covered pitch and remaining carparking, bin and bike stores.

Figured dimensions only are to be taken from this drawing.
All dimensions are to be checked on site before any work is put in hand.
E IN FOURTH ASK.

CDM:
Hazard Elimination & Risk Reduction has been undertaken and recorded where appropriate, in accordance with the requirements of "The Construction (Design and Management) Regulations 2015" and the associated "Industry Guidance for Designers"



0 10 20 30m
Scale 1:500

[illegible]

COLIN ARMSTRONG
ARCHITECTS

Lyle House, Fairways Business Park,
Inverness IV2 6AA

T : 01463 712 288
W : www.colinarmstrong.com



Client
Stratherrick and Foyers Community
Trust

Project
Stratherrick and Foyers Community
Masterplan

Project No.	1863
-------------	------

Drawing No. 90_105

Revision

Phase 3

Status
Discontinued

Sketch

Date Created

Scale

Drawn by

Sheet

@ AI

PHASE 4 - Construct Community building



Figured dimensions only are to be taken from this drawing.
All dimensions are to be checked on site before any work is put in hand.
IF IN DOUBT ASK.

CDM:
Hazard Elimination & Risk Reduction has been undertaken and
recorded where appropriate, in accordance with the requirements
of 'The Construction (Design and Management) Regulations 2015'
and the associated 'Industry Guidance for Designers'

Rev	Description	Date



COLIN ARMSTRONG
ARCHITECTS

Lyle House, Fairways Business Park,
Inverness IV2 6AA

T : 01 463 712 288
W : www.colinarmstrong.com



Client
Stratherrick and Foyers Community Trust


Project
Stratherrick and Foyers Community Masterplan

Project No.	1863
Drawing No.	90_106
Revision	

Phase 4	
Status	Sketch
Date Created	01/27/23
Scale	1 : 500
Drawn by	RG
Sheet	@ A1

From file: X:\Documents\1863 - Foyers Community Masterplan\02. WORK IN PROGRESS\21. BM. Models\1863_CAA_872_2017_Foyers Community Masterplan.rvt
Printed on: 27/01/2023 16:30:11

PHASE 5 - Construct remaining community facilities



Figured dimensions only are to be taken from this drawing.
All dimensions are to be checked on site before any work is put in hand.
IF IN DOUBT ASK.

CDM:
Hazard Elimination & Risk Reduction has been undertaken and
recorded where appropriate, in accordance with the requirements
of 'The Construction (Design and Management) Regulations 2015'
and the associated 'Industry Guidance for Designers'

Rev	Description	Date

COLIN ARMSTRONG
ARCHITECTS

Lyle House, Fairways Business Park,
Inverness IV2 6AA

T : 01463 712 288
W : www.colinarmstrong.com

Client
Stratherrick and Foyers Community Trust

Project
Stratherrick and Foyers Community Masterplan

Project No. 1863

Drawing No. 90_107

Revision

Phase 5

Status
Sketch

Date Created 01/27/23 Drawn by RG

Scale 1 : 500 Sheet @ A1

From file: X:\Documents\1863 - Foyers Community Masterplan\02. WORK IN PROGRESS\21. BM. Models\1863_CAA_872_2017_Foyers Community Masterplan.dwg
Printed on: 27/01/2023 16:24:46



Masterplan Layout
Scale - 1 : 500

Figured dimensions only are to be taken from this drawing.
All dimensions are to be checked on site before any work is put in hand.
IF IN DOUBT ASK.

CDM:
Hazard Elimination & Risk Reduction has been undertaken and
recorded where appropriate, in accordance with the requirements
of "The Construction (Design and Management) Regulations 2015"
and the associated "Industry Guidance for Designers"

0102030m

Scale1:500

N

D	Updated road junction	30/04/22
C	Revised road parking bay	19/05/22
B	Planning revisions, Added bay parking, Added Dropped kerbs, Added playground access path, Added overall carpark, Re sized bike store, level access to bin store.	13/10/21
A	Planning Application Submission	06/05/21

Rev	Description	Date

COLIN ARMSTRONG
ARCHITECTS

Lyle House, Fairways Business Park,
Inverness IV2 6AA

T : 01463 712 288
W : www.colinarmstrong.com

Client
Stratherrick and Foyers Community
Trust

Project
Stratherrick and Foyers Community
Masterplan

Project No.	1863
Drawing No.	90_100
Revision	D

Masterplan Layout

Status	PLANNING		
Date Created	09/21/17	Drawn by	RG
Scale	1 : 500	Sheet	A1

From file - X:\Documents\1863 - Foyers Community Masterplan\02. WORK IN PROGRESS\01. BM Model\1863_CAA_RPZ_2017_Foyers Community Masterplan.rvt
Printed on - 27/01/2023 16:05:00